
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:55 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 029 Date: 08-Apr-2009 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 847

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Called Cynthia Miniz to make retirement flyer for Rod Lambert.
Met with Rod in my office to discuss as-builts.
Meeting with Design team to discuss all changes including utilities (PB) on EB. CT confronted some utility
conflicts related to WB, we did the ISD.
PB to finish all utility changes by next week.
Met with Raj regarding West Approach Project acceptance. Raj to accept the project today and fax
paperwork to estimate desk.
Attended MCM/CT quarterly partnering meeting. Attended MCM/CT and CalOsha quarterly partnering
meeting to discuss CCO #103 with Greg Allen. MCM sent CCO #103 back for not includingre-driving piles
at bent E19AR. Greg agreed that the re-driving is included and he said sent it back.
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